City of Arlington

High Oak Terrace Redevelopment

February 15, 2007 Community Meeting

Welcome/Introductions

by

Lee Hitchcock, Director Community Services Department

Introductions

- Jim Parajon, Director, Community Development and Planning Department
- David Zappasodi, Assistant Director, Community Services Department
- Mindy Cochran, Grants Coordinator, Community Services Department

Meeting Purpose

To review the status of the project

- To provide an overview of the next steps
 - New Request for Proposal

Project Update

 City Council rejects all proposals and directs staff to conduct new Request for Proposal process

 Request for Proposals (RFP) modifiedscheduled for release in Feb 2007

Project Update

RFP modified:

- To provide potential bidders with information regarding the community input sessions
- To ensure that the affordability requirements do not apply to all units
- To ensure that the City can document full compliance with HUD rules

Progress to Date (cont.)

- Modified RFP includes:
 - Project information
 - Clarified documentation requirements
 - Amended evaluation criteria
 - Strengthened land use restrictions
 - Requires itemized bids by parcel
 - Illustrative concept plan

Next Steps

 Release revised RFP 	2/2007
 Conduct pre-proposal workshop 	3/2007
 Proposals due 	4/2007
 Review proposals 	5/2007
 Request City Council approval 	6/2007
 Negotiate and award contract 	6/2007
 Begin construction process 	8/2007

Illustrative Concept Plan

 Concept developed based on community input from the 12/2/06 workshop

Illustrative Concept plan provides helpful information to potential bidders

High Oak Redevelopment Illustrative Concept Plan



Questions / Comments

Adjourn

Thank you for coming!

http://www.ci.arlington.tx.us/community services/grants/highoakterrace.html