



City of Arlington Street Closure List

Published as of:

Wednesday, November 12, 2025

2:32:02 PM

Updated Item(s)

Cameron Dr.

From	To	Date Closed	Scheduled Re-Open Date
Butterfield Rd.	Crest Ln.	11/17/2025	3/31/2026

Cooper

From	To	Date Closed	Scheduled Re-Open Date
W Mitchell	S Oak St	10/24/2025	11/21/2025

Dr. Martin Luther King Jr. Dr. and Bardin Rd.

From	To	Date Closed	Scheduled Re-Open Date
Dr. Martin Luther King Jr. Dr. right lane SB 795' and corner	Bardin Rd. EB right lane 1410'	1/5/2026	1/26/2026

E Mayfield

From	To	Date Closed	Scheduled Re-Open Date
S Collins	S Watson	10/5/2025	12/1/2025

E Road to Six Flags

From	To	Date Closed	Scheduled Re-Open Date
Magic Mile	Six Flags Dr.	12/1/2025	1/9/2026

E Road to Six Flags St.

From	To	Date Closed	Scheduled Re-Open Date
New Haven St.	Beaconsfield Ln.	11/24/2025	12/19/2025

E. Bardin Rd. & Martin Luther King Junior Dr.

From	To	Date Closed	Scheduled Re-Open Date
E Bardin Rd.	Martin Luther King Junior Dr.	11/10/2025	2/10/2026

E. Stanford St.

From	To	Date Closed	Scheduled Re-Open Date
N Collins St.	Stadium Dr.	9/22/2025	12/12/2025

East and Westbound Sanford St.

From	To	Date Closed	Scheduled Re-Open Date
Collins	Stadium	10/31/2025	12/12/2025

Mayfield Rd.

From	To	Date Closed	Scheduled Re-Open Date
Matlock Rd.	East of Omega Dr.	8/25/2025	12/30/2025

Mitchell St

From	To	Date Closed	Scheduled Re-Open Date
Collins St	Sunnyvale Dr	11/3/2025	1/23/2026

Mitchell St.

From	To	Date Closed	Scheduled Re-Open Date
S. Collins St.	Sunnyvale Dr.	11/10/2025	2/28/2026

N Davis Dr

From	To	Date Closed	Scheduled Re-Open Date
Navaho St	W Randol Mill Rd	10/13/2025	11/30/2025

N. Collins St.

From	To	Date Closed	Scheduled Re-Open Date
Cowboys Way	Randol Mill Rd.	11/4/2025	11/21/2025

New York Ave. to Green Oaks Blvd.

From	To	Date Closed	Scheduled Re-Open Date
New York Ave.	Green Oaks Blvd.	11/12/2025	3/31/2026

Randol Mill and Nolan Ryan

From	To	Date Closed	Scheduled Re-Open Date
WB Randol Mill from 245 ft east of Nolan Ryan Parkway	to 90 feet west of Nolan Ryan intersection, outside lane closed.	9/29/2025	11/21/2025

Randol Mill Rd & Ballpark Way

From	To	Date Closed	Scheduled Re-Open Date
Ball Park Way	Randol Mill Rd	8/4/2025	12/31/2025

Randol Mill Rd.

From	To	Date Closed	Scheduled Re-Open Date
Nolan Ryan Expy	Randol Mill Rd.	8/4/2025	12/31/2025

REEVER ST NORTH

From	To	Date Closed	Scheduled Re-Open Date
SHERRY ST.	CATALO ST.	10/30/2025	11/26/2025

S Cooper Street

From	To	Date Closed	Scheduled Re-Open Date
South Right Lane of Cooper from 190' East of Oak Village	South Right Lane of Cooper to 370' East of Oak Village	9/29/2025	12/30/2025
Stadium Dr.			
From	To	Date Closed	Scheduled Re-Open Date
Cowboys Way	Stadium Dr.	8/4/2025	12/31/2025
Sublett			
From	To	Date Closed	Scheduled Re-Open Date
Royalcrest Dr	Timbercrest Drive	11/14/2025	11/21/2025
Sublett Rd			
From	To	Date Closed	Scheduled Re-Open Date
Just West of Southeast Parkway	Just West of Rising Meadow Drive	10/14/2025	11/30/2025
W Road to Six Flags			
From	To	Date Closed	Scheduled Re-Open Date
N Collins St	N Cooper Rd Both Directions	10/6/2025	12/1/2025
Woodland Park Blvd			
From	To	Date Closed	Scheduled Re-Open Date
Park Springs	Valleywood	11/10/2025	1/12/2026

All Current and Upcoming Construction

Cameron Dr.

From	To	Date Closed	Scheduled Re-Open Date
Butterfield Rd.	Crest Ln.	11/17/2025	3/31/2026
Phase 1: EB lane on Cameron Dr. closed between Butterfield Rd. and Crest Ln. Stop/slow traffic, flagger present. Phase 2: WB lane on Cameron Dr. closed between Butterfield Rd. and Crest Ln. Stop/slow traffic, flagger present.			

Cooper

From	To	Date Closed	Scheduled Re-Open Date
W Mitchell	S Oak St	10/24/2025	11/21/2025

SB center lane beginning just South of W Abram and ending just South of UTA Blvd. NB center lane beginning about 300' South of UTA Blvd and ending at UTA Blvd. NB right lane about 300' South of UTA and ending at UTA Blvd.

Dr. Martin Luther King Jr. Dr. and Bardin Rd.

From	To	Date Closed	Scheduled Re-Open Date
Dr. Martin Luther King Jr. Dr. right lane SB 795' and corner	Bardin Rd. EB right lane 1410'	1/5/2026	1/26/2026

Traffic signalization.

From	To	Date Closed	Scheduled Re-Open Date
S Collins	S Watson	10/5/2025	12/1/2025

E Mayfield Rd Limits from S Collins St to: S Watson Rd Both Directions

Removal and replacement of various concrete street panels

E Mayfield Rd Eastbound and Westbound, all lanes between S Collins St and Highway 360 40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic

Traffic control will be moved along as work is done, starting on Eastbound outside lane, then Westbound outside lane, then Eastbound inside lane, and finishing Westbound inside lane.

Removal and replacement of various concrete street panels

E Mayfield Rd Eastbound and Westbound, all lanes between S Collins St and Highway 360 40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic

Traffic control will be moved along as work is done, starting on Eastbound outside lane, then Westbound outside lane, then Eastbound inside lane, and finishing Westbound inside lane. Not to scale

Removal and replacement of various concrete street panels

E Mayfield Rd Eastbound and Westbound, all lanes between S Collins St and Highway 360 40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic

Traffic control will be moved along as work is done, starting on Eastbound outside lane, then Westbound outside lane, then Eastbound inside lane, and finishing Westbound inside lane.

Removal and replacement of various concrete street panels

E Mayfield Rd Eastbound and Westbound, all lanes between S Collins St and Highway 360 40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic

Traffic control will be moved along as work is done, starting on Eastbound outside lane, then Westbound outside lane, then Eastbound inside lane, and finishing Westbound inside lane.

Removal and replacement of various concrete street panels

E Mayfield Rd Eastbound and Westbound, all lanes between S Collins St and Highway 360 40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic

Traffic control will be moved along as work is done, starting on Eastbound outside lane, then Westbound outside lane, then Eastbound inside lane, and finishing Westbound inside lane.

Will confer with Public Works Inspector, as to adjusting what time of day to pour concrete, so not to interfere with school drop-off and pickup at Hale Elementary school.

Removal and replacement of various concrete street panels

E Mayfield Rd Eastbound and Westbound, all lanes between S Collins St and Highway 360 40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic

Traffic control will be moved along as work is done, starting on Eastbound outside lane, then Westbound outside lane, then Eastbound inside lane, and finishing Westbound inside lane. More details on Westbound side will be forthcoming when we approach turnaround

E Road to Six Flags

From	To	Date Closed	Scheduled Re-Open Date
Magic Mile	Six Flags Dr.	12/1/2025	1/9/2026
Right lane closed EB on E Road to Six Flags from Magic Mile to Six Flags Dr. Navigable both ways. Removal and replacement of sidewalks.			

E Road to Six Flags St.

From	To	Date Closed	Scheduled Re-Open Date
New Haven St.	Beaconsfield Ln.	11/24/2025	12/19/2025
Right lane closed EB on Road to Six Flags St. from New Haven St. to Beaconsfield Ln. Navigable both ways. Removal and replacement of sidewalks.			

E. Bardin Rd. & Martin Luther King Junior Dr.

From	To	Date Closed	Scheduled Re-Open Date
E Bardin Rd.	Martin Luther King Junior Dr.	11/10/2025	2/10/2026
Right lane closed heading EB on E. Bardin Rd. between Bardin Greene Dr. & Martin Luther King Jr Dr. Right lane closed on the SE corner of E. Bardin Rd. and Dr. Martin Luther King JR. Dr. Lane closures will not impede traffic.			

E. Stanford St.

From	To	Date Closed	Scheduled Re-Open Date
N Collins St.	Stadium Dr.	9/22/2025	12/12/2025
Right lane closed on EB on Sanford St. from N Collins St. to Stadium Dr. Navigable both ways. Removal and replacement of sidewalks.			

East and Westbound Sanford St.

From	To	Date Closed	Scheduled Re-Open Date
Collins	Stadium	10/31/2025	12/12/2025
The righthand lanes of eastbound and westbound Sanford St. periodically closed between Collins and Stadium Dr. until December 12 for sidewalk improvements.			

Mayfield Rd.

From	To	Date Closed	Scheduled Re-Open Date
Matlock Rd.	East of Omega Dr.	8/25/2025	12/30/2025
Right lane closed WB on Mayfield Rd. from Matlock Rd. to just east of Omega Dr. Navigable both ways. Relocate utilities.			

Mitchell St

From	To	Date Closed	Scheduled Re-Open Date
Collins St	Sunnyvale Dr	11/3/2025	1/23/2026
EB lanes of Mitchell from S Collins to Sunnyvale Dr will be closed. One way traffic going EB in the open WB lanes in Phase 1. Phase 2 will be the opposite direction. EB lanes will be open to one way traffic going EB			

Mitchell St.

From	To	Date Closed	Scheduled Re-Open Date
S. Collins St.	Sunnyvale Dr.	11/10/2025	2/28/2026

The one-way/lane closure is set to begin Monday-Nov 10, 2025, and will end on Feb 28, 2026. The reason for the closure is due to paving operations. The paving machine will be past the center line of the road and will not allow for 2-way traffic due to spacing.

N Davis Dr

From	To	Date Closed	Scheduled Re-Open Date
Navaho St	W Randol Mill Rd	10/13/2025	11/30/2025

Multiple lanes closed w/ flaggers in place. Please see attachment.

N. Collins St.

From	To	Date Closed	Scheduled Re-Open Date
Cowboys Way	Randol Mill Rd.	11/4/2025	11/21/2025

Right lane closed NB on Collins St. from Cowboys Way to Randol Mill Rd. Navigable both ways. Concrete Driveway Repairs.

New York Ave. to Green Oaks Blvd.

From	To	Date Closed	Scheduled Re-Open Date
New York Ave.	Green Oaks Blvd.	11/12/2025	3/31/2026

Add right turn lane NB & SB New York @ Green Oaks

Randol Mill and Nolan Ryan

From	To	Date Closed	Scheduled Re-Open Date
WB Randol Mill from 245 ft east of Nolan Ryan Parkway	to 90 feet west of Nolan Ryan intersection, outside lane closed.	9/29/2025	11/21/2025
Misc. Concrete repairs and Lighting modifications			

Randol Mill Rd & Ballpark Way

From	To	Date Closed	Scheduled Re-Open Date
Ball Park Way	Randol Mill Rd	8/4/2025	12/31/2025
Right lanes closed at intersection of Randol Mill Rd. and Ball Park Way. Will transition to middle lanes closes in second phase. Navigable all ways. Misc. concrete.			

Randol Mill Rd.

From	To	Date Closed	Scheduled Re-Open Date
Nolan Ryan Expy	Randol Mill Rd.	8/4/2025	12/31/2025
Right lanes EB and WB closed on Randol Mill Rd from Nolan Ryan Expy to just west and east of Nolan Ryan Expy. Will transition to middle lane closure. Navigable all ways. Misc. Concrete.			

REEVER ST NORTH

From	To	Date Closed	Scheduled Re-Open Date
SHERRY ST.	CATALO ST.	10/30/2025	11/26/2025
Sidewalk work on Reever St. between Sherry St. and Catalo St. Work will not impede traffic. Road open in both directions.			

S Cooper Street

From	To	Date Closed	Scheduled Re-Open Date
South Right Lane of Cooper from 190' East of Oak Village	South Right Lane of Cooper to 370' East of Oak Village	9/29/2025	12/30/2025
Hydro-Vacing on Atmos gas line.			

Stadium Dr.

From	To	Date Closed	Scheduled Re-Open Date
Cowboys Way	Stadium Dr.	8/4/2025	12/31/2025
Middle lane closed on Stadium Dr. from Cowboys Way to just south and north of Cowboys Way. Navigable both ways. Misc. Concrete.			

Sublett

From	To	Date Closed	Scheduled Re-Open Date
Royalcrest Dr	Timbercrest Drive	11/14/2025	11/21/2025
Right lane going EB			

Sublett Rd

From	To	Date Closed	Scheduled Re-Open Date
Just West of Southeast Parkway	Just West of Rising Meadow Drive	10/14/2025	11/30/2025
Utilities installation.			

From	To	Date Closed	Scheduled Re-Open Date
N Collins St	N Cooper Rd Both Directions	10/6/2025	12/1/2025

Removal and replacement of various concrete street panels
W Road To Six Flags St between N Cooper Dr and N Collins St

Excluding the section between Islamic Center and Comfort Suites Driveway

40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic
Traffic control will be moved along as work is done.
Removal and replacement of various concrete street panels
W Road To Six Flags St between N Cooper Dr and N Collins St

Excluding the section between Islamic Center and Comfort Suites Driveway

40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic
Traffic control will be moved along as work is done.

Removal and replacement of various concrete street panels
W Road To Six Flags St between N Cooper Dr and N Collins St

Excluding the section between Islamic Center and Comfort Suites Driveway

40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic
Traffic control will be moved along as work is done.
Removal and replacement of various concrete street panels
W Road To Six Flags St between N Cooper Dr and N Collins St

Excluding the section between Islamic Center and Comfort Suites Driveway

40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic
Traffic control will be moved along as work is done.
Removal and replacement of various concrete street panels
W Road To Six Flags St between N Cooper Dr and N Collins St

Excluding the section between Islamic Center and Comfort Suites Driveway

40 MPH / 265' Taper / Sign Spacing 240' / 40' navigator cone spacing / 155' Buffer

One lane to be repaired at a time, no impeded traffic
Traffic control will be moved along as work is done.

Woodland Park Blvd

From	To	Date Closed	Scheduled Re-Open Date
Park Springs	Valleywood	11/10/2025	1/12/2026

Woodland Park, right lane, going WB from Park Springs Blvd. and the right lane going SB just North of Woodland Park on Park Springs Blvd.